@ XcelEnergy*

AEEPOXSIBLE BY NATHRE™

414 NICOLLET MALL, MP-8
MINNEAPOLIS, MN 55401

September 19, 2012

RE: 44" to Minnehaha Park
To Whom It May Concern:

Pursuant to your request, below are indicative estimates to reconstruct the transmission line either to a monopole
configuration or to an underground configuration from 44" to Minnehaha Park. The options provided reflect rough
estimates only and should not be considered actual costs. Also, please understand that these estimates do not include
costs for permitting and/or routing. Upon your review, should you elect to pursue one of the options presented, we
can offer a more detailed study/estimate for a fee.

These estimates are based on the following conditions prior fo the commencement of construction:
- All land rights are secured by others

Route is within the current RR corridor

- All RR tracks are removed by others

- Cell phone equipment located on structure at 44™ St will need to be relocated by others.

Estimates do not include the cost to remove cell phone equipment from structures

The following options are based on a total construction length of 3000 feet.

Option A:
Overhead converted to monopole from 44™ St to Minnehaha Park: $1.1M

- Cost to transition from existing configuration to monopole configuration: $100K each end
- Cost of transmission line between end structures: $900K
Hstimated lead time for engineering/design/project completion is 10 to 14 months.

Option B:
Overhead converted to underground fiom 44™ St. to Minnehaha Park: $5.6M

- Caost to transition from existing configuration to underground: $0.7M each end
- Cost of transmission line of 30001t @ $1400/ft = $4.2M
Estimated lead time for engineering/design/project completion is 3 years.
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